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Xcel Energy, Inc. (Xcel Energy) provides the following update to the North Dakota Public Service 
Commission (Commission) on construction activity at the Courtenay Wind Farm. Wanzek Construction, 
Inc. (Wanzek) is the general contractor. Vestas American Wind Technology, Inc. (Vestas) is the Turbine 
Supplier. The construction management team from Wanzek is on-site and engaged in construction 
management. All Transmission Line work is complete. All Collection cable plowing is complete. All 
Turbine Component deliveries are complete. Erection is complete. Circuit energization is complete.  All 
100 Turbines have been energized and the Commercial Operation Date was signed on December 1, 2016. 
Wanzek has completed the spring work and the Final Completion Certificate has been signed. The North 
Dakota Department of Health has approved Xcel Energy’s request for Notice of Termination of Coverage 
under NDPDES Storm Water Permit NDR100000 on August 18, 2017. Samantha Swanberg met with 
Xcel Energy on August 30, 2017 to perform a SWPPP review and was satisfied with the state of the 
project. Please consider this the final report as construction has concluded and vegetation has been 
established.  
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